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SOUTH CAROLINA

DOCKET NO. 2008-196-E

In Re: Combined Application of South Carolina )

Electric & Gas Company for a Certificate )
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Convenience and Necessity and for a Base Load )
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)

PETITION FOR

AN ORDER PERMITTING

COMMENCEMENT OF

CONSTRUCTION

ACTIVITIES

South Carolina Electric & Gas Company ("SCE&G" or the "Company") hereby petitions

the South Carolina Public Service Commission (the "Commission") for an order issued pursuant

to Section 58-33-110(7) of the Code of Laws of South Carolina, 1976, permitting initial clearing,

excavati(,n and construction work to begin on two 1,117 net megawatt (MW) nuclear facilities to

be located at the V.C. Summer Nuclear Station ("VCSNS") site near Jenkinsville, South Carolina

(the "Facilities"). This petition (the "Petition") is submitted simultaneously with the Combined

Application ("Combined Application") filed pursuant to the provisions of Utility Facility Siting

m_d Env)ronmental Protection Act, S.C. Code Ann. §§ 58-33-10 et seq. (2006) (hereafter the

"Siting Act") and the Base Load Review Act, S.C. Code Ann. §§ 58-33-210 et seq. (1976 as

mnended in 2007). Under the terms of Section 58-33-110(7) of the Code of Laws of South

Carolina 1976, the Commission may issue the requested Order if it finds that permitting initial



clearing,excavationandconstructionworkof amajorfacility is "justifiedbypublic convenience

andnecessity."

If thepermissionfor the initial clearing,excavationandconstructionwork is granted,

SCE&(_will proceedwith theseactivitiesatits ownriskandin compliancewithall applicable

environmentalandland-userequirementsimposedby law. SCE&Grecognizesthatunderthe

statutes_itedabove,therequestedpermission,if granted,"shallnot in anywayindicateapproval

by theC,_mmissionof theproposedsiteor facility." S.C.CodeAnn.§ 58-33-110(7)(2006).

In supportof thisPetition,SCE&Gwouldrespectfullyshowto theCommission:

1 The Combined Application. The Combined Application contains an extensive

statement of the facts related to SCE&G, its electric service system, and other matters related to

the conslruction of the Facilities. The contents of the Combined Application and its exhibits are

incorporated into this Petition by reference.

2 Description of the Facilities and Basis for Selection. To meet the growing

demands of its customers for electric power, to support the continued economic development and

prosperil y of the State of South Carolina, and to maintain the reliability of its electric system,

SCE&G proposes to construct two Westinghouse AP1000 Advanced Passive Safety Power

("API000") Plants in Jenkinsville, South Carolina. The plants will be located adjacent to and

approximately one mile southwest of the present 966 megawatts (MW) Westinghouse reactor at

the site and will be jointly owned by SCE&G and the South Carolina Public Service Authority

("Santee-Cooper"). A consortium of Westinghouse Electric Co., LLC ("Westinghouse") and

Stone & Webster, Inc., ("Stone & Webster") has contracted with SCE&G to construct the

Facilities.
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3 The Need for the Facilities. The anticipated net dependable capacity from the

Facilities (VCSNS Units 2 & 3) will be approximately 2,234 MW of which 1,228 MW will be

available to serve customers of SCE&G pursuant to its agreement with Santee-Cooper.

Westinghouse and Stone & Webster have committed to complete construction of VCSNS Unit 2

by April 1,2016, which is before the start of the summer peak period for electric demand on

SCE&(I's system. As indicated on Exhibit H to the Combined Application, ifVCSNS Unit 2 is

not available in the summer of 2016, SCE&G's reserve margin will drop to 2.0% compared to its

target margin of 12%-18%. A reserve margin in the range of 2.0% is insufficient to allow

SCE&G to maintain the reliability of its system and to meet its reserve sharing obligations to

other utilities.

4 Need to Commence Site and Construction Work. Under the terms of the Base

Load Review Act, the order in the Combined Application proceeding is due to be issued in

February of 2009. Westinghouse and Stone & Webster may not be able to meet their completion

deadlines for VCSNS Unit 2 unless site work and initial construction is underway before then.

5 Replacement of the VCSNS Unit 1 Transformer. An additional reason that

SCE&G seeks authorization to commence work on the site is the fact that SCE&G is scheduled

to replace the main step-up transformer at VCSNS Unit 1 during its Refueling Outage 18 which

is scheduled for the fall 2009. The existing transformer has been in service for over 25 years and

requires replacement for reasons of reliability. Due to the size and weight of the new

transtbrmer, the only practical and efficient means to deliver the transformer to the site is by rail.

The rail line serving VCSNS Unit 1 must be dismantled to permit clearing and grading of the site

for I nit,; 2 & 3, and rebuilt on a the new site contours. Clearing and grading for Units 2 & 3
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mustbeingveryshortlyif therail line is to beavailablefor deliveryof thereplacementof this

transformerasscheduled.

6 The Lynch and Torres Affidavit. The Affidavits of Mr. Alan Torres and Dr.

Joseph M. Lynch, attached hereto as Exhibit A, are incorporated herein by reference and confirm

the above facts.

WHEREFORE, South Carolina Electric & Gas Company respectfully requests that the

Commission take up these matters without hearing as permitted by statute and issue SCE&G

permissi_n to conduct initial clearing, excavation and construction work at the at the site

specified in the Combined Application in this docket, at its own risk, and without prejudice to the

other matters to be determined in this docket, pending the issuance of the order requested in that

Combined Application.

Respectfully submitted.

Date: May 30, 2008.

K. Chad Burgess"

South Carolina Electric & Gas Company
1426 Main Street

Mail Code 130

Columbia, SC 29218

(803) 217-8141

chad.burgess@scana.com

Belton T. Zeigler

Pope Zeigler, LLC
P. O. Box 11509

Columbia, SC 29211

(803) 354-4949

bzeigler@popezeigler.com

Attorneys for the Applicant
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Personally appeared before me, the undersigned Dr. Joseph M. Lynch, who being duly

sworn, deposes and states as foUows:

1 I am Dr. Joseph M. Lynch, Manager of Resource Planning, SCANA Services, Inc.

I am of legal age and fully competent to testify to the maters contained in this affidavit.

2. In my role as Manager of Resource Planning, I am familiar with the need for the

construction of the two 1,117 net megawatt (MW) nuclear facilities to be located at the V.C.

Summer Nuclear Station site near Jenkinsville, South Carolina ("VCSNS Units 2 & 3").

3. South Carolina Electric & Gas Company ("SCE&G" or the "Company") has

petitioned the South Carolina Public Service Commission (the "Commission") for an order

permitting initial clearing, excavation and construction work to begin on the site where VCSNS

Units 2 & 3 will be constructed.



4. As indicatedin theCombinedApplicationandExhibitsfiled in thisproceeding,

SCE&G'scustomerswill needthecapacityrepresentedbyVCSNSUnit 2 to beavailablefor the

2016summerpeakperiodfor electricaldemand.It wouldbein thebestinterestof SCE&G's

customersfor initial clearing,excavationandconstructionworkto beginsoasnotto risk

delayingtheavailabilityof thepowerfromthatunit.

5. I understandthatanadditionalreasonthatSCE&Gseeksauthorizationto

commenceworkonthesiteis thefactthatSCE&Gis scheduledto replacethemainstep-up

transformeratVCSNSUnit 1 in thefall 2009.I understandtoothatarail line locatedon thesite

of VCSNSUnits2 & 3 mustberebuiltandavailablefor deliveryof thereplacementof this

transformerbeforethen.

6. ThepowerthatVCSNSUnit 1generatesis of greatimportanceto theeconomy

andreliabilityof SCE&G's electricsystemandanythingthatcouldhamperor jeopardizethat

reliabilityshouldbeavoided.

"'. I havereviewedthemattercontainedin theCombinedApplicationandExhibits

andall tactualstatementsconcerningSCE&G'sneedfor futurepowerandenergyto serveits

customersaretrueto thebestof my knowledge.

_. If theCommissionrequiresadditionalinformationconcerningthesematters,I

wouldbehappyto provideit.

KURTHERDEPONENTSAITHNOT:

Dr. Joseph@.[ynch_/'N_
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STATE 0F SOUTH CAROLINA )

)
COUNTY OF RICHLAND )

ACKNOWLEDGMENT

I, the undersigned Notary Public, do hereby certify that Dr. Joseph M. Lynch personally

appeared before me this day and acknowledged the due execution of the foregoing instrument.

Witness my hand and official seal this 30th day of May, 2008.

X_ - # --, .... ,

Notary Public for South Carolina

My Commission Expires: (_ - }_ _,_')O I I

Date: May 30, 2008.
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Personally appeared before me, the undersigned Alan Torres, who being duly sworn,

deposes and states as follows:

1. I am Alan Torres, Manager, Construction for V.C. Summer Nuclear Station Units

2 & 3. I am of legal age and fully competent to testify to the maters contained in this affidavit.

2. In my role as Construction Manager, I am familiar with the requirements and

schedules related to the construction of the two 1,117 net megawatt (MW) nuclear facilities to be

located al the V.C. Summer Nuclear Station site near Jenkinsville, South Carolina (the

"F'acilily ").

3 South Carolina Electric & Gas Company ("SCE&G" or the "Company") has

petitioned the South Carolina Public Service Commission (the "Commission") for an order

permitting initial clearing, excavation and eonstruetion work to begin on the site.



4. If therequestedpermissionisgranted,SCE&Gis preparedto proceedwith the

constructionactivitiesatits ownrisk andin compliancewill all applicableenvironmentaland

land-userequirementsimposedby law.

5. SCE&Grecognizesthatunderthestatutescitedabove,if therequestedpermission

isgranted,it doesnot in anyway indicateapprovalby theCommissionof theproposedsiteor

facility.

6. As indicatedin theAffidavit of Dr. JosephM: Lynchwhichis alsobeingsupplied

to theCommission,SCE&Gwill needthecapacityrepresentedby theFacility to beavailablefor

thesummerpeakperiodin 2016. However,it ismy understandingthatunderthetermsof the

BaseLoadReviewAct, thefinal orderallowingapprovingconstructionfor theFacility is notdue

to beissueduntil Februaryof 2009. Ourprincipalcontractorsandsuppliers,Westinghouseand

Stone& Webstercannotmeettheir completiondeadlinesfor VCSNSUnit 2 unlesssiteworkand

initial constructionisunderwaybeforethen. Delayingthestartof this initial clearing,excavation

andconstructionworkwouldonly placeadditionalpressureontheconstructionscheduleand

risk delaxsandincreasedcostsfor thework.

7 An additionalreasonthatSCE&Gseeksauthorizationto commenceworkonthe

siteis thc factthatSCE&Gis scheduledto replacethemainstep-uptransformeratVCSNSUnit

1duringRefuelingOutage18atthatunitwhich is scheduledfor thefall 2009. Theexisting

transtbrmerhasbeenin servicetbr over25yearsandrequiresreplacementfor reasonsof

reliability. Themostpracticalandefficientmeansto deliverthenewtransformerto thesiteis by

rail. Fopermitclearingandgradingof thesitefor Units2 & 3,therail line servingVCSNSUnit

1mustbcdismantledandrebuildoncethenewsitecontoursareestablished.Clearingand



gradingfor Units2 & 3mustbeingveryshortlyfor therail lineto beavailablefor deliveryof

this replacement transformer as scheduled.

8. I have reviewed the petition in this matter and all factual statements concerning

the need to commence initial clearing, excavation and construction work on the site are true to

the best o f my knowledge.

9. If the Commission requires additional information conceming these matters, I

would be happy to provide it.

F12RTHER DEPONENT SAITH NOT:

Alan Torres

STATE CIF SOUTH CAROLINA )

)
COUNFY OF RICHLAND )

ACKNOWLEDGMENT

[, the undersigned Notary Public, do hereby certify that Alan Torres personally appeared

before me this day and acknowledged the due execution of the foregoing instrument.

Witness my hand and official seal this 30th daF of May, 2008.

Notary Public for South Carolina ,
My Commission Expires: 11//J-/,,7-.OOq

Date: May 30, 2008.


